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CIC #: 99EPA SUPERFUND VOUCHER FOR TRANSFERS *************************** 

Billed Date: 01-Aug-2013 BETWEEN APPROPRIATIONS AND,OR FUNDS (AR 37-1) 

Customer Order Number DW96942125 

PASSAIC CPG OVERSIGHT 147757 

Mission Assignment No: 
82761 

EPA598 

D.0. Voucher No. BU. Voucher No. 

Billed Office (Mail To): 
US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accour;rtingt,C~stficativ~ 

Bill No. 
27063955 

Partial# 74 

Paid By Check No. 

01-Jul-2013 Thru 01-Aug-2013 

Collection Vou. No. 

Billing Office (Send Remittance To): 
USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

" Btliing Accourjting~Cla$Sfficaticm 

Accounts Of 

068 068 x 8145.oooo 2007 oo dooo 00000000000 00000 $102,698.40 096 NAX. 3122.0000 G5 08 2416 868 022125 96231 

Line Jtem Moa fl~t;rip.~io.n EaidNo 
CONTRACT - OUTSIDE GOVERNMENT 
INHOUSE - OTHER RESOURCES 
INHOUSE - LABOR 

PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
SUPERFUND M&S 

INHOUSE - LABOR 
INHOUSE - LABOR 

DEPARTMENTAL OVERHEAD COSTS 
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

CORPS CERTIACATION 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED ANO OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECTTO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID ANO CHARGED TO THE APPROPRIATION(S) OR 
FUNDS AS INDICATED." 

Payment Due Date: 31-Aug- 2013 Pay This Amount: 

&5oo I 3 . fZ72f4I, a ?lraJt:iiiv 
TE SIGNATURE 

D1 z.a.bzfl,A. 7 ran kl) A 

Funds Authorized: 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

Prev Flux Billed: 

Current Flux Billed: 

DA Form 4445-R 

CL 

$10,000,000.00 

$7,018,515.80 

$6,915,817.40 

$102,698.40 

$0.00 

$0.00 

$0.00 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the services performed as stated and 

should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Date: 

Authorized Administrative or Certifying Officer 

$102,698.40 

Amount 
$95,320.00 

$1,716.69 
$1,665.21 

$490.80 
$3,505.70 

$102,698.40 

$102 ,698 .40 

$0.00 

$102,698.40 

FOIA_08606_0002935 



msfcr.2.1 14 143 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND ALKALI, I LOWER PASSAIC RIVER), NJ 
IA Number: DW96942125 

MONTHLY REPORT E'OR JTJLY 2013 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: (-) 

Less Undelivered Orders: 
,_, 

Less Cammi tments: 

Funds Available Balance: 

BILLING ACTIVITY (096X3122): 

Bill Number: 27063955 

Funds 
Tot.al 

During Report Period: 
to Date: 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: 
Total Expended to Date: 

Revised Reimbursable 
(096X3122) 

$10, 000, 000. 00 

$7, 018, 515. 80 
$2,547,590.45 

$7l, 537. 00 

$362, 356. 75 

$102, 698. 40 
$7,018,515.80 

$0. 00 
$0. 00 

PROGRESS REPORT 

Direct Fund Cite 

$0. 00 

$0. 00 
$0. 00 
$0. 00 

$0. 00 

56 
02-AUG-2013 

Time: 10:46:35 

IA Totals 
(096X3122) 

.$10, 000, 000. 00 

$362,356.75 
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msfcr.2.1.14 143 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ 
IA Number: DW96942125 

Bill Number: 27063955 
Bill Invoice Date: 01-AUG-2013 

Monthly Billing Amount(096X3122): 

Monthly Direct Fund Cite Contract Cost (068X8145): 

Budget Categories 

a Personnel 
b Benefits 
c 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 

Total Direct 
j Total 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

ELIZABETH FRANKLIN 
WILLIAM J HILL 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CTY DISTRICT 

$102,698.40 

$0. 00 

Costs for 
Current Month 

$0. 00 
$0. 00 
$0. 00 

$95, 320.00 
so. 00 

$1,716.69 
$100,542.39 

$2, 156. 01 

$102, 698.40 

Function 

PROGRESS REPORT 

Prior Month's 
Summary 

$0. 00 
$0. 00 

$6, 404, 456.38 
so. 00 

622.88 
14 

$6, 915, 817. 40 

Hours 

HTRW PROJECT MANAGER 
CONTRACT SPECIALIST 

41. 50 
3. 00 

44. 50 

Costs 
Date 

$132, 948.32 
$70, 057 .11 
$10,663.15 

$0. 00 
$0. 00 

$6, 499, 776.38 
$0. 00 

$7,018,515.80 

Labor Amount 

$5, 465. Bl 
$195. 90 

$5,661.71 

57 
02-AUG-2013 

Time: 10:46:35 

FOIA_08606_0002937 



PM-ES 

Site: 

Bill No.: 

Reporting 
Period: 

Work Performed 

10/212013 

Progress Report for EPA Region II 

Diamond Alkali, Lower Passaic River (Extended Study): I Phase: I RI/FS, OU4 
RI/FS Oversight, New Jersey 

Partial #74r I IAG No.: I IAG: DW96942125/BZ761 I IAG Expiration Date: I Other Corps 

27063955 NWK IAG Award Date: 8/31/07 3131118 P2 #147757/FWI 968482 

From: I To· I EPA RPM I USACE PM 
July 1, 2013 Au.gust 1, 2013 Stephanie Vaughn Elizabeth Franklin 

On 16 & 30 July 2013, participated in project progress conference calls with EP A/COE/CDM/LB/HQI/BA T. 

Funding. No funding received during the reporting period. 

Invoices. 
= TO 0005. On 5 Jul 13, reviewedandapprovedCDM Invoice#15, totaling$95,320, forperiod28 Apr-25 May 13. 

Schedule. Most current CPG full schedule version is 18 February 2010. 
o On 19 Feb 13, RM 10.9 Path Forward list of milestones last updated. 
o On 12 Apr 13, received updated Summary of Deliverables from S. Budney. 
o In May 13, the CPG submitted schedule of RM 10.9 activities as part of the final design submittal. 

Task Order 0005. Contract Modification/Subcontract Consent 
o On 1 Jul 13, submitted revised government estimate for internal review and forwarding to contracting 

office. 
o Discussed points of clarification with J. Hill regarding CDM subcontract procedures. 
o On 2 Jul 13, provided detailed notes regarding the revised CDM proposal to contracting office. 
o On 11 Jul 13, contractmodificationawarded, totaling $1,200,000. 
o On 2 Jul 13, requested Contracting Officer guidance regarding requirement for consultants to obtain 

subcontract consent if they have approved purchasing systems. 
o On 30 Jul 13, contracting provided CDM guidance that subcontract consent requirements for team 

subcontractors are not required given that CDM has approved purchasing system. 

River Mile 10.9. 
o On 17 Jul 13, participated in conference call to discuss pre-mobilization activities and coordination. 
o On 25 Jul 13, participated in 2 separate conference calls to discuss oversight preparation and pre

mobilization activities and progress. 
o On 29 Jul 13, participated in conference call to discuss the start of dredge activities. 
o On 30 Jul 13, participated in conference call to discuss the silt curtain effectiveness. 

On 24 Jul 13, participated in conference call to discuss the RI data collected to date. 

General coordination and discussion of CSO/SSO Sampling events during the reporting period. 

Preparation of Progress Report and Project Expenditure spreadsheet. 

Key IV/eeUngs rns Peri:x:J 
Regular project progress calls. 

Other project calls and meetings as noted throughout this progress report. 

1 OF7 
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PM-ES 

Key ConlractM/estooes 

Coop/eledto Dale 

10/212013 

Progress Report for EPA Region II 

MPI Task Order 0020: Contract W912DQ-06-D-0006, Expiration Date - 19 Sep 2012 
21 Sep07-Base Task Order, CPG RI/FS Oversightawardedfor$349,601. 

19 Jun 08 - Modification O 1, CPG RI/FS Oversight was awarded for $27 4 ,903. 

MPI Task Order 0010: Contract W912DQ-08-D-0017, Expiration Date-15 Jan 2014 
16 Jan 09- Base Task Order, CPG RI/FS Oversight was awarded for $65,000. 

5 Mar 09 - Modification 0001 was awarded for $69,772. 

24 Jun 09/1 Jul 09- Modification 0002 was awarded for $49,756 (verbal on 24 Jun/written on 1 Jul). 

3 Aug 09 - Modification 0003 was awarded for $378,843. 

28 Aug 09: Contract Mod 4 was awarded, totaling $279,277. 

1 Sep 09, Mod 5 ( admin in nature) was signed. 

29 Dec 09, Mod6 was awarded, totaling $211,881. 

9 Jul 10, Mod 7 was awarded, totaling $52,890. 

28 Dec 10, Mod 8 was awarded, totaling $54,473. 

CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date - 30 Jul 2014 
3 Aug 09-Base Task Order, CPG RI/FS Oversight was awarded for $160,000 (verbal wasgiven31 Jul 09) 

22 Aug 09: Contract Mod 1/TO 0014 was issued, totaling $175,902. 

25 Aug 09; Mod2 (admininnature)was signed. 

23 Dec 09; Mod 3 was awarded, totaling $493,000. 

3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system error.) 

14 May 10; Mod 8 was awarded, totaling $140,000. 

9 Jun 10; Mod 9 was awarded, totaling $375,000. 

21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from IA 2023). 

27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, IA 1975 and 

$24,426 is Newark Bay, IA 2023). 

4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000 is IA 2023 and $37,426 

is IA1975). 

19 Sep 11, Mod 13 was awarded, totaling $150,000. 

CDM Task0rder0005; ContractW912DQ-11-D-3004, Expiration Date-15Dec 2016 
15 Dec 11-Base Task Order, CPG RI-FS Oversight was awarded for $770,000 

24Jan 12-Mod 1 (admininnature)wassigned. 

1 Jun 12-Mod 2 was awarded, totaling $1,059,312. 

7 Jan 13 - Mod 3 was awarded, totaling $1,500,000. 

11 Jul 13 - Mod 4 was awarded, totaling $1,250,000. 

20F7 
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PM-ES 10/212013 

Progress Report for EPA Region II 

ContraclorAc1tJnsl CDM 

Accon:J]istments - Management. CDM participated in progress calls as noted throughoutthis report, prepared the CDM progress report, -

invoice and continued management tasks. Additional information may be found in the CDM Progress Report covering 
period June 30 - July 27, 2013. Information is also contained in daily email reports provided by CDM during specific 
fieldwork oversight efforts. 

- CPG Fieldwork Planning Documents. -
-

CDM Fieldwork Oversight. -

0 Continued validation of first round of high volume split sample data and split sample evaluation of CWCM 
data sets. 

0 Discussed preliminary results of second round high volume split samples with lab. 
0 Initiated validation of background split sample tissue database. 
0 Reviewed CPGs revised SSP2 locations and probing data results with regard to field oversight observations and 

EPA proposed locations. 
- CDM Fieldwork Oversight Reporting. -
-

CDM Data Manager/W ebsiteilligital Library. -

0 Generated additional summary tables of historical data sets; QC underway. 
0 Ongoing improvement of data normalization with historical data sets. 
0 Upload of CW CM high volume event #lreceived from CPG. 
0 Initiated full database review as part of initial preparation for providing CPG database copy. 

-

CSO/SWO Sampling Oversight -

0 On 2 Jul 13, participated in conference call regarding sampling status. 
0 On 12 Jul 13, reviewed and provided comments on CSO/SWO June QAPP modifications. 
0 On 17 Jul 13, participated in conference call regarding sampling protocol. 
0 On 24 Jul 13, reviewed PVSC comments on CSO/SWO sampling and participated in conference call 

regarding these comments. 
0 Performed oversight of sampling, equipment decon and collected blank sample during the reporting period. 

- CPG Risk Assessment -
-

Modeling. -

0 Review ofCPG sediment transport modeling code and recommendations for issues with the model code. 
0 Sea Engineering review of the CPG' s 2011 and 2012 LPR bathymetry survey reports. 
0 Numerous conference calls with CPG modeling team and review of CPG trajectories as presented to EPA. 
0 Investigating potential impact of errors found in Hackensack ADCP data collected during the Spring 2010 

PWCM. 
-

River Mile 10.9 Removal Action Oversight. -

0 On 10 Jul 13, submitted comments from Sea Engineering on pre-dredge survey calibration and QC SOP. 
0 Comments submitted on the following 

- 15 Jul 13, SV CWCM QAPP Addendum A for Water Quality Monitoring. -
- 16 Jul 13, removal action operational plans. -
- 18 Jul 13, CPGresponseto RM 10.9 design comments. -
-

24 Jul 13, pre-dredge bathymetry survey. -

0 On 12 Jul 13, performed oversight of mobilization of pre-dredge bathymetry survey. 
0 On 17 & 25 Jul 13, participated in oversight planning calls and meetings. 

-

Data Evaluation. -

0 On 24 Jul 13, participated in webinar to discuss human health and ecological risk work efforts. 
0 Continued work on 3D model. 
0 Continued incorporating GIS layers from CPG into GIS layers and formulating data presentation. 
0 Generated numerous risk assessment tables and TEQ results from EPA calculations and draft exceedance 

tables. 
0 More detail on this work contained in CDM Progress Report. 
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PM-ES 10/212013 

Progress Report for EPA Region II 

Work, Meetings, Milestones FY2012/2013. 

NroTative Note -See previous Progress Reports for dates of most recent CPG schedules. 
-

Risk Assessment Technical memoranda. On 3 Jan 12 and 6 Feb 12, EPA responded to the CPG regarding all dispute -

issues and directed the CPG to proceed with the baseline human health and ecological risk assessments. (Dates on 
specific deliverables have been removed; refer to previous progress reports for this information.) 

-

CPG Reports/in progress, partial list. Full report status is listed in summary table from S. Budney; updated 12 Apr 13. -

0 Benthic Fall 2009 Community Field Report. On 29 Jun 11, EPA provided comments to the CPG. 
0 Habitat 2010 Summer Survey Field Report. On 13 Jul 11, EPA provided the comments to the CPG. 
0 Spring and Summer 2010 Benthic Community Survey Data Report. On 2 Mar 12, CDM submitted comments to 

EPA. 
0 Avian 2011 Winter/Spring Survey Field Report. On 17 Jul 12, draft report received from CPG. On 17 Oct 12, 

CDM submitted comments to EPA. 
0 2010 Small Forage Fish Tissue Chemistry Data. On 18 Jul 12, draft received from CPG. On27Nov 12, CDM 

submitted comments to EPA. 
0 Low Resolution Coring Characterization Report. On 19 Sep 11, CDM submitted comments to EPA. 
0 2011 Caged Bivalve Study Data. On 18 Jul 12, draft received from CPG. On 27 Nov 12, CDM submitted 

comments to EPA. 
0 Bathymetry June 2010 Multibeam Report. On 14 Jun 11, EPA provided the CPG with comments. 
0 Draft 2009 and 2010 Sediment Chemistry Data. On 23 Dec 11, comments and data evaluation provided to EPA. 
0 Draft 2009 Bioaccumulation Tissue Chemistry Data. On 10 Nov 11, CDM submitted comments to EPA. 
0 Draft 2009 Fish and Blue Crab Tissue Chemistry Data. On 11 Nov 11 CDM submitted comments to EPA. 
0 FS Work Plan. On17 Jan 11, CDM submitted comments to EPA. 
0 High Volume CWCM QAPP. On 14 Dec 12 Final QAPP received from CPG (rolling reviews). 

-

River Mile 10.9 Basis of Design Report (BODR) Milestones (revised per 30 Nov 12 schedule): -

0 2 Aug 12-30% BODRsubmittal to EPA (complete) 
0 30 Aug 12 - Comments to CPG on 30% BODR ( complete) 
0 30 Nov 12 - 95% BODR submittal to EPA (complete-delayed from baseline schedule of 5 Nov 12) 
0 8 Jan 13 - Comments to CPG on 95% BODR (complete; multiple iterations) 
0 28 Feb 13 - Draft Final Design submitted to EPA (complete) 
0 29 Mar 13 - EPA provided CPG comments on Draft Final Design (complete) 
0 17 May 13 - CDM submitted comments to EPA on Final Design. 
0 30 Jul 13 - Dredge mobilized to site. 
0 1 Aug 13 - EPA provided partial and conditional approval ofFinal Design 

-

River Mile 10.9 Bench/Pilot Scale Studies (planned) -

0 18 Jun 12-Bench Scale QAPP submitted to EPA (complete) 
0 17 Sep 12 - CPG Bench Scale report and recommendation to EPA (complete) 

Projected Work, Meetings Milestones FY2013. Current Status of Work Products (cont.) 

IV/ee1iJgs . Continuation of bi-weekly progress calls and additional coordination meetings/conference calls with CPG . 

Key IVllestDnes Fot1/x:oning 
. Several of the submittals as noted above do not have milestones for future actions. Full listing with status in the CDM 

Submittal Summary. 

Issues 

Techrical: . Issues are worked in an ongoing basis as discussions held between the EPA and CPG. 

Schedule . CPG project schedule not fully updated at this time. Information updates provided through conference calls and CPG 
monthly reports. Schedule focus is on the work at RM 10.9. 

R.Jrx:lirg: . None at this time. 
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PM-ES 10/212013 

Progress Report for EPA Region II 

IAG Summary: Technical Assistance 

Amendment Funding 

USACE Direct Fund Cite Amend# Date USACE Direct Fund Cite Total IAG 

410,000 0 Initial 9/6/07 - - $ 410,000 

290,000 0 1 6/3/08 - - $700,000 

75,000 0 2 12/31/08 - - $775,000 

85,000 0 3 2/19/09 - - $860,000 

50,000 0 4 6/23/09 - - $910,000 

576,665 0 5 7/27/09 - - $1,486,665 

500,000 0 6 8/7/09 - - $1,986,665 

789,000 0 7 12/1/09 - - $2,775,665 

300,000 0 8 2/24/10 - - $3,075,665 

140,000 0 9 4/27/10 - - $3,225,665 

510,000 0 0 5/24/10 - - $3,735,665 

400,000 0 0 9/14/10 - - $4,135,665 

745,000 0 0 4/8/11 - - $4,880,665 

150,000 0 0 8/31/11 - - $5,030,665 

850,000 0 0 11/12/11 - - $5,880,665 

1,124,335 0 0 5/14/12 - - $7,005,000 

1,650,000 0 0 12/6/12 - - $8,655,000 

1,345,000 0 0 5/31/12 - - $10,000,000 

50F7 
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PM-ES 12115/2014 

Progress Report for EPA Region II 

Summarv of Funds Spent Per Activitv & Fundina Remainine1 
Funds Funds 

Funds for Disbursed Disbursed to Funds 
Description Activity this Month Date Remaining 

MPI: Contract W912DQ-06-D-0006; Task Order 0020; awarded 21 
Sep 07 $349,601.00 $0.00 $349,601.00 $0.00 

MPI: Contract W912DQ-06-D-0006; Task Order 0020/Mod 1; 
awarded 19 Jun 08 _ _ _ $274,903.00 _ _____ !~Q- __ $267,213.93 _ _ _ _ _ $7,689.07 _ --------------------------------
MPI: Contract W912DQ-08-D-0017; Task Order 0010; awarded 16 
Jan 09 $65,000.00 $0.00 $65,000.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 1; 
awarded 5 Mar 09 $69,772.00 $0.00 $69,772.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 2; 
awarded 24 Jun 09 $49,756.00 $0.00 $49,756.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 3; 
awarded 3 Aug 09 $378,843.00 $0.00 $378,843.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 4; 
awarded 28 Aug 09 $279,277.00 $0.00 $279,277.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 6; 
awarded 29 Dec 09 Note 

1 $211,881.00 $0.00 $211,881.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 7; 
awarded 9 Jul 10 $52,892.00 $0.00 $52,892.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 8; 
awarded 28 Dec 1 O $54,473.00 $0.00 $19,780.45 $34,692.55 

CDM: Contract W912DQ-08-D-0018; Task Order 
0014/Base Contract; awarded 6 Aug 09 (verbal 31 Jul 09) $160,000.00 $0.00 $160,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
1 ; awarded 22 Aug 09 $175,902.00 $0.00 $175,902.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
3; awarded 23 Dec 09 Note 

2 $493,000.00 $0.00 $493,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
7; 3 Mar 10 Note 3 $283,000.00 $0.00 $283,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
8; awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
9; awarded 9 Jun 10 $375,000.00 $0.00 $375,000.00 $0.00 
COM: Contract W912DQ-08-D-0017\8; Task Order 
0014/Mod 10; awarded 21 Oct 10 Note

4 $299,923.00 $0.00 $299,923.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
11 ; awarded 27 Dec 10 Note 

5 See note 5 $0.00 $0.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
12; awarded 4 May 11 Note 

6 $645,000.00 $0.00 $645,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
13; awarded 19 Sep 11 $150,000.00 $0.00 $137,307.00 $12,693.00 
CDM: Contract W912DQ-11-D-3004; Task Order 0005/ 
Base TO; awarded 15 Dec 11 $770,000.00 $0.00 $770,000.00 $0.00 

COM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 
2; awarded 1 Jun 12 $1,059,312.00 $0.00 $1,059,312.00 $0.00 

COM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 
3;7Jan13 $1,500,000.00 $95,320.00 $217,316.00 $1,282,684.00 

COM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 
4; 11 Jul 13 $1,200,000.00 $0.00 $0.00 $1,200,000.00 

Contract Funds Available $12,030.00 $0.00 $0.00 $12,030.00 

Su~total -Summary of Confracts; ~warded :arid avail. 
{total reflects blocks e + f on P.age 2 IAG) $'9~049,565:(JO $9$,320,00 

.... 

$6,499,171t38 $2;549,188:62 
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PM-ES 

Progress Report for EPA Region II 

Description 

Kansas Citv Corps In-House Labor/Travel - 17 Mile 

Kansas City Corps In-House Labor/Travel - RM 10.9 

Superfund M&S Fee - 17 Mile 

Superfund M&S Fee - RM 10.9 

MIPR/ERDC - Hayter/Gailani; CPG Modeling Support 

MIPR/ERDC - Estes; Decon Technology Support 
.· . · 

Subtotal - S~mmary ofLaborJM&S Fee 

Grand Total - Contract/Corps 

Notes on above table: 
Note 1: MPI/LBG TO 0010 Mod 5 is admin, zero dollar mod 

Note 2: COM TO 0014 Mod 2 is ad min, zero dollar mod. 

Note 3: COM TO 0014 Mods 4, 5, & 6 were skipped in system numbering 

Funds for 
Activity 

$712,285.00 

$150,650.00 

$63,000.00 

$24,500.00 
.. 

$9$(}:,435.00 < 

$10,000,000.00 

Note 4: COM TO 0014/Mod 10 totals $362,923; $63,000 is Newark Bay funding for IT transition. 

Funds 
Disbursed 
this Month 

$4,812.46 

$849.25 

$1,459.19 

$257.50 

$0.00 

$0.00 

$:7.,3¥8:~0 • ·. 

$102,698.40 

10/212013 

Funds 
Disbursed to 

Date 

$331,355.97 

$10,058.85 

$94,982.74 

$4,673.69 

$58,287.43 

$19,380.74 
.·· 

$5f8.,739:42 

$7,018,515.80 

Note 5: COM TO 0014/Mod 11 totals$74,426; $50,000 is Passaic FFS funding and $24,426 is Newark Bay funding for ITtransition. 

Note 6: COM TO 0014/Mod 12 totals $682,426; $37,426 is Passaic FFS funding for IT /transition. 

IAG Scope of Work Summary (block 13 of IAG) 

Funds 
Remaining 

$370,870.18 

$50,993.57 

$4,712.57 

$5, 119.26 

$4:31,695:58 

$2,981,484.20 

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to 
provide/continue oversight of the CPG's performance of Remedial Investigation and Feasibility Study at the Diamond Alkali OU4 Superfund Site 
(EPA ID: NJD980528996) 

Project Delivery Team 

Name 

Beth Franklin 

Josh Hill 
Shelley Thomas 
Jason Shippy 
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Site Name: 
Project: 
Prepared by: 
Representing: 
Date: 
Reporting Period: 

PROGRESS REPORT 

Lower Passaic River Restoration Project and & Superfund Site 
Task Order 6424.005 CPG Oversight 
Frank Tsang 
CDM Federal Programs Corporation (CDM Smith) 
June 14. 2013 (revised December 24, 2014) 
April 28, 2013 to May 25, 2013 

The following structures reflect the WBS from TO 6424.005. 

1. Progress Made this Reporting Period-CDM Smith performed the following activities 
during this period: 

WAD 1, Work Order (WO) 1-Project Management and Administration 
1.1.1 Project Management 
• CDM Smith performed project management including staffing, financial 

monitoring, invoicing, and participated in conference calls. 
• CDM Smith prepared WVN 3/ ATP6 and a proposal/ ATP 7 during this period. 

1.1.2 Project Support Documentation & Administration 
• CDM Smith prepared and submitted the monthly progress report. 

1.1.3 Subcontract Administration 
• CDM Smith processed subcontractor invoices (HDR I HQI, Shealy and CDM 

Constructors Inc (CCI, a division of CDM Smith)). 

1.1.4 Project Communication 
• On May 7 and 21, 2013, CDM Smith participated in biweekly conference calls. 

WAD 1, WO 2-Community Relations/Public Website 
1.2.1 Public Meeting Support 
• No activity. 

WAD 1, WO 3-Senior Technical Advisors 
1.3.1 Senior Technical Advisors 
• Bob Ambrose, Alan Blumberg, Roger Flood and Dominic Di Toro are on board as 

TAC members; each subcontracted directly with CDM Smith. 
• No activity . 

TAC TAC Authorized Payment Payment 

Item 
Member Member Funding this to Date 

Remarks 
Subcontract Period 

Ceiling* 
1 Ambrose $5,000 $0 $0 $0 POP expires 8/15/2013 
2 Blumberg $6,200 $0 $0 $0 POP expires 8/1/2013 
3 Flood $1,042 $0 $0 $0 POP expires 

11/30/2016 
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TAC TAC Authorized Payment Payment 

Item Member Member Funding this to Date Remarks Subcontract Period 
Ceiling* 

4 Di Toro $8,200 $0 $0 $0 POP expires 
11/30/2016 

Total $20,442 $0 $0 $0 
*Subcontract Ceiling represents "available subcontract capacity" on each TAC member's 
respective subcontract. A subcontract modification is required when the dollar value of 
requested work exceeds a TAC Member's Subcontract Ceiling. 

WAD 1, WO 4-Technical Support 
1.4.1 Technical Support 
• On May 9, 2013, CDM Smith participated in a SSP2 planning call with EPA, CPG 

and the partner agencies. 
• On May 20, 2013, CDM Smith participated in the SSP2 follow up call meeting with 

EPA and the partner agencies. 

WAD 2, WO 2-Work Planning: Oversight & Communication 
2.2.1 Technical Communication 
• Travel was incurred to attend meeting at EPA Region 2 New York City office for 

discussion with EPA, NJDEP, NOAA, and CPG regarding locations for the second 
round of supplemental sampling. 

2.2.2 CPG Planning Documents Review 
• Reviewed field modifications received from the CPG on April 19, 2013. 

WAD 2, WO 3-Field Work Sampling Oversight 
2.3.1 CDM Smith Work Plan Preparation (QAPP & HASP) 
• No activity. 

2.3.2 Water Column, Chemical Data Oversight 
• Reviewed CPG raw data submitted from analysis of high volume samples. 
• Continued validation of high volume split sample data. 
• Continued split sample evaluation of CWCM data sets. 
• Hours inadvertently charged to Task 2.6.3 were applied to this task 

2.3.3 RM 10.9 Oversight 
• No activity. 

2.3.4 LRC Supplemental Sampling Oversight 
• Federal Express charges were invoiced. 
• Hours inadvertently charged to Task 2.6.3 were applied to this task. 

2.3.6 Background Sampling Oversight 
• Split sampling activities of processed tissue samples: 
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o Consulted with EPA ecological risk assessor to identify and select 
appropriate samples to split with CPG. Sample selection was based on 
available mass of samples, types of species and analytical needs. 

o Prepared shipping paper work and coordinated shipment of selected 
split sample aliquots from CPG laboratory to EPA laboratories. 

• Reviewed content of background data contained in Region 2 formatted EDD 
received from the CPG. 

WAD 2, WO 4 - Report/Products: Oversight and Communications 
2.4.1 CPG Report Review 
• 2 hours were inadvertently charged to this WE (WE 2.4.1). The hours will be 

transferred to WE 1.4.1 for discussion of SSP2 sampling planning call in the next 
reporting period. 

WAD 2, WO 5 - Data Manager 
2.5.1 Data Manager (Data/Information Transfer) 
• Generated summary tables of historical data sets for QC review of valid value 

associations. 
• Updated chemical naming conventions for PCBs, PAHs and Dioxin/Furans as part 

of continued improvement of data normalization across historical data sets. 

2.5.2 Database and Website Management 
• Ongoing webpage support/ and Enterprise interface support. 
• Continued to provide webpage management support updating pages and 

announcements at the direction of the EPA. 

WAD 2, WO 6 - CSO/SWO Sampling Oversight 
2.6.1 Planning Documents Review 
• On May 16, 2013, reviewed Tierra's CSO /SWO forensic sample results. 
• Field team member reviewed CSO/SWO QAPP in anticipation of deployment for 

sampling event. 

2.6.2 CDM Work Plan Preparation 
• No activity. 

2.6.3 Laboratory Analysis and Coordination 
• 9.5 hours that were mistakenly charged to this task were removed and charged to 

Task 2.3.2 and Task 2.3.4. 

2.6.4 Field Oversight and Collection of Split Samples 
• No activity. 

2.6.5 Split Sample Comparison Report 
• No activity. 
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WAD 2, WO 7 - RM 10.9 Removal Action Oversight 
2.7.1 Report Review /Technical Support 
• On May 9, 2013, participated in a call with EPA and the CPG to discuss the cap 

design, water quality monitoring plan and the perimeter air monitoring plan 
• Reviewed RM 10.9 Removal Action Final Design Report, submitted comments on 

May 17, 2013. 
• On May 23, 2013, participated in a call with EPA, CPG and the partner agencies to 

discuss the water quality monitoring plan. 
• Reviewed RM 10.9 Draft Perimeter Air and Noise Monitoring Plan, submitted 

comments on May 23 and 28, 2013. 
• Reviewed the RM 10.9 waterline setback submittal on May 24, 2013. 
• HDR reviewed CPG Cap roughness and re-suspension control documents. 

2.7.2 Remedial Action Oversight 
• 6.5 hours were inadvertently charged to WE 2.7.2. These hours will be reallocated 

to W.E. 2.2.2 in the December 2014 reporting period. 

2.7.3 Sampling Analysis 
• No activity. 

WAD 3, WO 1 - Modeling Support 
• Project Management & Support 

No activity. 
• Bi-Weekly Conference Calls 

May 7 and May 21, 2013 bi-weekly calls. 
• Project Review Conference Calls & Mod Meetings 

No activity. 
• Transfer of Model Codes/Support 

• 

A. ECOMSEDZLJS Model Support 
No activity. 

B. ST-SWEM & RCATOX Models 
No Activity. 

C. Misc. Support 2010 
Checked CPG transfer of codes, inputs, and outputs for sediment 
transport projections and organic carbon simplification. 
Reviewed code changes recommended by Moffat and Nichol. 

Field Oversight 
May 15, 2013 call about 17 mile RI risk assessment. 
Follow-up items: ETM location and description, shape files for geomorphic 
zones and mudflats. 

• Modeling Oversight 
Reviewed the CPG CWCM and Bed concentration analysis memos and 
discussed with EPA. 

WAD 3, WO 2 - Modeling Collaboration with CPG 
• Project Management and Support 

- No activity. 
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• 

• 

• 

• 

• 

• 

Weekly Conference Calls/Meetings with CPG 
May 17, 2013 call with Rooni Mathew from Moffat and Nichol to discuss 
Hackensack River fluxes and model remediation routines 
May 24, 2013 call with Moffat and Nichol and AQEA to discuss bed 
elevation changes computed by the model 
May 30, 2013 calls with Rooni Mathew from Moffat and Nichol to discuss 
sediment size class mass balance in the ECOM model 

Monthly Technical Meetings 
Followed up on meeting action items. 

Identify Model Differences 
No activity. 

Data Action Items 
Hackensack River Fluxes. Review of SEI memo resulted in concerns about 
the computed net fresh water flux. We have reached out to the CPG with 
questions about the mooring data and need to follow up. 

Model Action Items 
Investigated CPG concerns about inconsistencies they were seeing in bed 
elevation changes between their models. 

Communication with USEPA Project Team 
Communication on project status with CDM Smith and EPA. 

WAD 4, WO 3 - Review/Coordinate CPG Risk Assessment 
• No activity . 

WAD 5, WO 2 - Data Evaluation 
• 

• 

• 

• 
• 

• 

Continued to formulate data presentation plans and evaluate potential approaches 
to better visualize and demonstrate site conditions. 
Worked with modeling staff to create figures and test Kriging statistical model to 
illustrate concentration contorting of sediments. 
On May 15, 2013, participated in a conference call with EPA to discuss the 
direction our evaluation should take. Obtained list of exposure point 
concentrations (EPCs) EPA would like to CDM Smith to calculate. 
Created proof of concept 3D model to support data evaluation . 
Compiled computational scheme for calculating total PCB, total dioxin and total 
PAH values from database. Generated initial results by task (sampling events) to 
QC programming. 
Compiled initial sample set for RI data evaluation generated draft surface 
sediment figures, and draft EPC table by river mile for sediments, surface water 
and tissue samples for TCDD. 

2. Anticipated Problems and Recommended Solutions -None. 

3. Problems Resolved - N / A. 

4. Upcoming Events/ Activities Planned - CDM Smith will continue working on the 
following activities: 
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• 
• 
• 
• 
• 
• 

• 

Participate in biweekly calls . 
Review CPG and Tierra documents when received . 
Continue database management data upload . 
Provide support on CSO/SWO oversight. 
Provide support on RM 10.9 oversight. 
Provide support on SV and HV CWCM oversight 

o Possible high flow sampling event June timeframe 
Continue to formulate data presentation plans . 

5. Key Staffing Changes -None 

6. Budget - See attached cost spreadsheet for negotiated budget funded amount, and 
expenditure details. 

7. Deliverables Submitted 
(For deliverables submitted prior to January 3, 2013, please see the April 2013 and 
earlier monthly reports.) 

Title Date Submitted 
Submitted comments on River Mile 10.9 90 Percent Design January 3, 2013 
Submitted comments on RM 10.9 QAPP Addendum D January 23, 2013 
Submitted CDM Smith Field Change Request #13 - oversight of February 13, 2013 
CPGs QAPP Addendum D Field Effort 
Submitted comments on Updated Porewater SOPs RM 10.9 QAPP February 19, 2013 
AddendumD 
Submitted comments on Tierra's Validated Rinse Blank Results for February 28, 2013 
the CSO/SWO sampling program 
Submitted comments on Porewater SOP RM 10.9 QAPP Add D March 1, 2013 
Submitted comments on Draft Final RM 10.9 Design March 22, 2013 
Submitted comments on GW Seepage Measurement Field Mod March 25, 2013 
Submitted comments on CSO/SWO QAPP Revision 2 April 4, 2013 
Submitted comments on RM 10.9 design draft WQMP April 24, 2013 
Submitted comments on Fall 2009 Benthic Invertebrate Community April 24, 2013 
Survey and Benthic Field Data Collection, dated April 12, 2013 
Submitted comments on Habitat Identification Survey Data Report, April 24, 2013 
Fall 2010 Field Effort, dated April 12, 2013 
Submitted comments on RM 10.9 Draft Water Quality Monitoring April 26, 2013 
Plan 
Submitted comments on RM 10.9 Removal Action Final Design May 17, 2103 
Report 
Submitted comments on RM 10.9 Draft Perimeter Air and Noise May 23 & 28, 2013 
Monitoring Plan 
Submitted comments on RM 10.9 Waterline Setback May 24, 2013 
Submitted comments on Tierra CSO/SWO Forensic Sample Results May 16, 2013 
Submitted comments on CPG Field Modification Form 130522-1 May 29, 2013 
SSP2 Sediment Probing 
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